
ID WBS Task Name Contact Resource
Initials

D0
Request

Request
Id

Major
Milestone

42 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB Yes MC4 No

91 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK No No

353 6.4.5 Perform data migration to SAM storage AL D0 No No

51 2.8.7 Evaluate and sign-off on test facilities and procedures GGDEV,PL,DW,JS Yes MC3 No

33 2.6.2 D0repro tools adaptation: Second 50% implementation DW DW Yes Prd7 No

305 4.3.2.3 Grid Production System workflow/dataflow diagram MD EXT No No

311 4.3.3.1 CAB web monitoring changes requested by MD,JS MD EXT No No

306 4.3.2.4 Grid Production System info on diagram: node roles, software, maintainers MD EXT No No

312 4.3.3.2 Improve job monitoring, include trend plots MD EXT No No

37 2.6.6 D0repro tools adaptation: Production-level test GG JS Yes Prd7 No

20 2.3.4 Store output from any stage: Production-level test GG JS Yes MC1 No

316 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access) MD MD No No

317 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD No No

329 4.3.6.1 Define conditions of challenge MD MD No No

330 4.3.6.2 Service Challenge execution MD MD No No

307 4.3.2.5 Open Science Enclave baseline security plan - implications on SamGrid, CAB MDMD,GG,FEF No No

19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ Yes MC1 No

36 2.6.5 D0repro tools adaptation: Adjust D0runjob to use request system GG PL Yes Prd7 No

238 3.5.4.3 Transfer output sandbox selection logic to Runjob GG PL No No

50 2.8.6 D0runjob sets up its own environment GG PL Yes MC3 No

409 8.4.2 Execution Phase (Level of Effort = 15%) RDK RDK No No

368 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK Yes Prd8 No
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Duration Start Finish

5 days Tue 12/11/07 Mon 12/17/07

3 days Mon 11/19/07 Wed 11/21/07

46 days Thu 10/25/07 Fri 1/4/08

6 days Mon 11/19/07 Mon 11/26/07

40 days Mon 9/24/07 Fri 11/16/07

5 days Tue 10/30/07 Mon 11/5/07

10 days Tue 10/30/07 Mon 11/12/07

5 days Tue 11/6/07 Mon 11/12/07

10 days Tue 11/13/07 Wed 11/28/07

3 days Wed 11/21/07 Tue 11/27/07

3 days Fri 12/21/07 Thu 12/27/07

1 day Tue 11/20/07 Tue 11/20/07

3 days Mon 12/17/07 Wed 12/19/07

1 day Thu 12/20/07 Thu 12/20/07

7 days Fri 12/21/07 Fri 1/4/08

15 days Tue 10/30/07 Mon 11/19/07

3 days Tue 12/18/07 Thu 12/20/07

18 days Fri 10/26/07 Tue 11/20/07

10 days Tue 10/30/07 Mon 11/12/07

5 days Mon 11/12/07 Fri 11/16/07

66 days Tue 10/9/07 Thu 1/31/08

9 days Tue 10/23/07 Fri 11/2/07

D0

EXT
EXT

MD,GG,FEF

PL
PL

RDK
RDK

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 7, '07 Oct 14, '07 Oct 21, '07 Oct 28, '07
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ASB,RDK Operations Policies doc: Approve - CD, D0

DEV,PL,DW,JS Evaluate and sign-off on test facilities and procedures

D0repro tools adaptation: Second 50% implementation

Grid Production System workflow/dataflow diagram

CAB web monitoring changes requested by MD,JS
EXT Grid Production System info on diagram: node roles, software, maintainers

EXT Improve job monitoring, include trend plots
JS D0repro tools adaptation: Production-level test

MD Allow access by MD to dir/files on CAB owned by dzeropro (we suggest getting root access)

Open Science Enclave baseline security plan - implications on SamGrid, CAB

D0repro tools adaptation: Adjust D0runjob to use request system

Transfer output sandbox selection logic to Runjob
PL D0runjob sets up its own environment

Develop WBS for implementing S/A Recocert on SamGrid

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 4, '07 Nov 11, '07 Nov 18, '07 Nov 25, '07 Dec 2, '07
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ASB Resolve how to add production paths in future: D0 Approval

Perform data migration to SAM storage

JS Store output from any stage: Production-level test

MD JIM production release consistent with d0runjob v7-7-3 and higher
MD Define conditions of challenge

MD Service Challenge execution

MRQ Store output from any stage: Create/submit requests to test feature

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08
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